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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVAL 
 

RESOLUTION TAA-02-11 
 Amending Resolution TA-00-02 

 
At the October 3, 2002 California Transportation Commission (Commission) meeting, the Commission 
will be asked to consider the following Traffic Congestion Relief Program application amendment for 
the California Department of Transportation (Department).  The Department recommends the 
Commission approve the requested action.  A fact sheet describing each sub-project is attached. 

 
• Project #82 – Route 5/805; reconstruct and widen freeway interchange, Genesee Avenue to Del Mar 

Heights Road in San Diego County.  Amend project description for Project #82 to extend current 
northern project limit of Del Mar Heights Road with new northern project limits at Lomas Santa Fe 
Drive.  Project #82 will be delivered and be replaced with two subprojects.  Original TCR 
application approved under Resolution TA-00-02.  The California Department of Transportation 
(Department) is requesting this amendment. 
 
− Designate previously approved Project #82 as Project #82.1 – Route 5/805; reconstruct 

and widen freeway interchange, Genesee Avenue to Del Mar Heights Road in San Diego 
County.  Amend application to designate this as Sub-project #82.1 – Reconstruction of 
the I-5/805 Interchange, and update project schedule and financial plan.  

 
− Project #82.2 –Lomas Sante Fe Auxiliary Lanes in San Diego County.  Amend 

application to designate this as Sub-project #82.2 – Construction of northbound and 
southbound auxiliary lanes along Interstate 5 from Via De La Valle to Lomas Santa Fe 
Drive, and approve project schedule and financial plan.   
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San Diego Routes 5/805; reconstruct and widen freeway interchange, Genesee Avenue to Del Mar 

Heights Road in San Diego County. 
   

($ X 1,000) 
Estimated Project Cost: $164,607 

$189,323 
TCRP Funds covered by application: ($6,500) 

TCRP Funds – Sub-Project: $18,500 Phases(s) covered by application: All 
TCRP Funds for Project #82 $25,000   
Lead Agency: Caltrans Implementing Agency: Same 
   
TCRP allocation requested concurrently with application: ($6,500) for Phase(s): 4 
Advanced requested: N/A     for Phase(s): N/A 
   
 
Project Summary:  The overall project will reduce current traffic 
congestion and accommodate future traffic volumes. The California 
Department of Transportation, the project applicant agency, 
proposes that the northern project limit shift from Del Mar Heights 
Road to Lomas Santa Fe Drive and that the project be segmented 
into two sub-projects for construction purposes. 
 
Summary of Action:  This amendment revises the project 
description for Project #82 to extend the current northern project limit 
of Del Mar Heights Road with new northern project limit at Lomas 
Santa Fe Drive, approximately 3.2 miles. Project #82 will be 
implemented as sub-projects #82.1 and #82.2, described below.  
The amendment also updates the funding plan to capture project 
savings resulting from the award of construction contract for the I-
5/805 interchange project.  The savings will be applied to the 
construction of northbound and southbound auxiliary lanes on I-5 
from Via De La Valle to Lomas Santa Fe Drive.  The amendment 
also extends the end of Phase 4 for 82.1 from December 2004 to 
January 2007. 

• Designate previously approved Project #82 with Sub-
Project #82.1:  Reconstruction of the I-5/805 
Interchange.  (Total Project = $164,607,000, including 
$18,500,000 TCRP and $146,107,000 from other 
sources). 

• Sub-Project #82.2:  Construction of northbound and 
southbound auxiliary lanes along Interstate 5 from Via De La 
Valle to Lomas Santa Fe Drive, including soundwalls and 
bridge widening.  (Total Project = $8,650,000, including 
$6,500,000 TCRP and $2,450,000 from other sources). 

 
Sub-project #82.1 will widen portions of Interstates 5 and 805, 
construct highway bypass lanes contiguous with Interstate 5 and 
separated from the main lane traffic, and construct new interchange at Carmel Mountain Road, overcrossings and 
direct connectors, retaining wall systems, ramps, sound barriers, and improvements to portions of local streets.   
 
The Department, as designated implementing agency, awarded the construction contract with $6,500,000 
remaining of TCRP funds.  Concurrent programming action proposes to apply these savings to the construction of 
the I-5 auxiliary lane from Via De La Valle to Lomas Santa Fe Drive (TCRP #82.2).   
 
Reason for Change:  Bid amounts for the project were significantly lower than anticipated.  In awarding the 
construction contract, San Diego Association of Governments and the Department looked for ways to utilize the 
savings within the I-5/805 Corridor.  Two auxiliary lane projects have been identified to help reduce congestion.  
Both projects are ongoing, though only one is fully funded.  These two projects, when combined with the I-5/805 
project, will serve to reduce congestion and improve the overall operating performance within the I-5 corridor. 
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Currently programmed in the 2002 STIP for $6,100,000 is a northbound auxiliary lane between Del Mar Heights 
Road and Via De La Valle.  This lane would isolate weaving to the right side of the freeway and the design 
capacity of the freeway should be achieved.  Construction is anticipated to be completed by December 2004, prior 
to the completion of the I-5/805 interchange.  The second auxiliary lane is the proposed TCRP Project #82.2 
being considered as a concurrent programming action. 
 
The original TCRP Project Application for Project #82 (now designated 82.1) had a construction time line of 3 
years.  Detailed geological information obtained after the submittal of the application revealed that most of the 
project was located in liquidfiable soils.  This soils information changed the scope of the foundation treatment for 
the retaining walls and bridges from a typical spread footing to a Stone Column Foundation System.  The 
installation of the Stone Columns is done in a very slow and delicate process in order to avoid vibrations to the 
adjacent high-tech business.  In addition, interchange at I-5 and Carmel Mountain Road was redesigned to 
accommodate an additional lane in each direction.  These changes to the project increased the construction 
schedule.  Three independent analyses showed that it would take 5 years to build the project.  There is an 
incentive clause in the specifications to have north bound lanes open to traffic within 3½ years.  The southbound 
lanes will open to traffic at the end of the construction contract.  
 

 

 

Cost and Schedule - Project 82.1 ($ x 1,000)
Phase Scope Start End Cost

1 Conduct Studies, Environmental Review and Obtain 
Permits

3/84 3/91 $3,000

2 Prepare Project Plans, Specifications, and Estimate 5/94 1/02 $9,748
$10,613

3 Acquire Necessary Right of Way and Utility Relocations 5/94 8/01 $17,660
5/01 $18,960

4 1/02 1/07 $134,199
12/04 $156,750

Total: $164,607
$189,323

Construct contiguous freeway and Carmel Mountain Road 
Interchange

Funding Plan - Project 82.1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $18,500 $18,500
$25,000 $25,000

Proposed
Committed $20,018 $20,018

$21,130 $21,130
Proposed

Committed 0 0 $7,199 $7,199
$865 $1,300 $12,440 $14,605

Proposed
Committed $5,082 $5,082
Proposed

Committed $7,892 $3,050 $53,200 $64,142
$58,576 $69,518

Proposed
Committed $3,000 $1,856 $14,610 $30,200 $49,666

$34,522 $53,988
Proposed  

Committed $3,000 $9,748 $17,660 $134,199 $164,607
$10,613 $18,960 $156,750 $189,323

Proposed

Totals: $3,000 $9,748 $17,660 $134,199 $164,607
$10,613 $18,960 $156,750 $189,323

Totals:

StateSTIP-RIP

STIP-RIP 
Grandfather

State

Co-op 
Agreement

Local

RSTP Federal

TCRP State

STIP-IIP State
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Prior TCRP Action:  Original application was approved on November 1, 2000 (TA-00-02) for $25,000,000 for 
Phase 4. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No Issues.  Project is fully funded.  A prior allocation of $25,000,000 was made to Project 
#82.  With this amendment, $6,500,000 is unprogrammed and the will be de-allocated by the Department from the 
project. 
 
Recommend Approval. 
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San Diego Routes 5/805; reconstruct and widen freeway interchange, Genesee Avenue to Del Mar 

Heights Road in San Diego County. 
   

($ X 1,000) 
Estimated Project Cost: $8,950 TCRP Funds covered by application: $6,500 
TCRP Funds – Sub-Project: $6,500 Phases(s) covered by application: All 
TCRP Funds for Project #82: $25,000   
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will reduce current traffic 
congestion and accommodate future traffic volumes. The California 
Department of Transportation, the project applicant agency, 
proposes that the northern project limit shift from Del Mar Heights 
Road to Loma Santa Fe Drive and that the project be segmented 
into two sub-projects for construction purposes. 
 
Summary of Action:  This amendment revises the project 
description for Project #82 to extend the current northern project limit 
of Del Mar Heights Road with new northern project limit at Lomas 
Santa Fe Drive, approximately 3.2 miles.  Project #82 will be 
implemented as sub-projects #82.1 and #82.2, described below.  
The amendment also updates the funding plan to capture project 
savings resulting from the award of construction contract for the I-
5/805 interchange project.  The savings will be applied to the 
construction of northbound and southbound auxiliary lanes on I-5 
from Via De La Valle to Lomas Santa Fe Drive.  The amendment 
also extends the end of Phase 4 for 82.1 from December 2004 to 
January 2007. 

• Designate previously approved Project #82 with Sub-Project 
#82.1:  Reconstruction of the I-5/805 Interchange.  (Total 
Project = $164,607,000, including $18,500,000 TCRP and 
$146,107,000 from other sources). 

• Sub-Project #82.2:  Construction of northbound and 
southbound auxiliary lanes along Interstate 5 from Via 
De La Valle to Lomas Santa Fe Drive, including 
soundwalls and bridge widening.  (Total Project = 
$8,650,000, including $6,500,000 TCRP and $2,450,000 
from other sources). 

 
The proposed auxiliary lane improvements funded by Sub-project 
#82.2 will reduce congestion by adding capacity on this segment of 
the freeway and isolating traffic weaving to the right side of the freeway.  Freeway speeds are expected to 
increase to 35 mph (60 kph) or greater once the proposed improvements are implemented. Construction of the 
proposed auxiliary lane is anticipated to begin in 2004 and will complete by 2005. This project is scheduled to be 
open to traffic and to provide immediate congestion relief while the I-5/805 project (TCRP #82.1) is still in 
construction. 
 
Reason for Change:  Currently, this segment of northbound I-5 experiences recurrent congestion during the 
afternoon peak period (three to four hours in duration). Congestion is created by the large volume of traffic 
merging from Via De La Valle with the existing heavy traffic from I-5/805 Merge. Additionally, the northbound HOV 
lane terminates just north of Via De La Valle, where the freeway reduces from five lanes to four, resulting in 
further congestion. Traffic speeds during this period range from 10 to 35 mph (20-60 kph).  
 
The improvements on Interstate 5 from the junction of Interstate 805 to Via De La Valle will reduce current traffic 
congestion and will accommodate future traffic volumes. However, once the freeway improvements are open to 
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traffic, the area of congestion (traffic bottleneck) will be shifted from the Carmel Valley to the area north of Del Mar 
Heights Road.  It is here that a bottleneck will still remain within the project limits, and thus reduce the efficiency of 
the corridor.   
 
Currently programmed in the 2002 STIP for $6,100,000 is a northbound auxiliary lane between Del Mar Heights 
Road and Via De La Valle, approximately 2.1 miles.  It is anticipated that construction will be completed by 
December 2004, prior to the completion of the I-5/805 interchange. 
 
The northbound and southbound auxiliary lane between Via De La Valle and Lomas Santa Fe Road is the 
proposed TCRP Project #82.2 being considered in this amendment.  These auxiliary lanes extend the operational 
improvements an additional approximately 1.1 mile beyond the limits currently funded. 
 

 

 
Prior TCRP Action:  Original application for Project #82 was approved on November 1, 2000 (TA -00-02) for 
$25,000,000 for Phase 4. 
 
Status of Conditions:  None 
 
Discussion/Issues:  The CTC originally programmed $25,000,000 for TCRP #82, the I-5/805 Interchange 
Reconstruction (proposed under a concurrent amendment to be re-designated as TCRP #82.1).  The project was 
awarded for construction with STIP, TCRP, and local funds with $6,500,000 of TCRP remaining.  The Department 
will de-allocate $6,500,000 in TCR Program funding previously allocated to TCRP #82.  The Department and the 
San Diego Association of Governments (SANDAG) have requested that the TCRP funds be reprogrammed to the 
auxiliary lane project. 
 
Funding in the amount of $1,700,000 remains to be identified.  SANDAG has committed to funding the shortfall 
with local or regionally controlled funds. Anticipated sources include, but not limited to, STIP -RIP, Region, and 
local funds. 
 
Recommend Approval with the following condition: 

• The allocation of capital funds is contingent upon the project being included in the SANDAG’s Regional 
Transportation Plan. 

• The allocation of funds for Phase 4 (construction) is contingent upon receipt of a plan identifying fully 
funded, usable segments. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,500 $6,500
Proposed

Committed $310 $430 $10 $750
Proposed

Committed
Proposed $1,700 $1,700

Committed $310 $430 $10 $6,500 $7,250
Proposed $1,700 $1,700

Totals: $310 $430 $10 $8,200 $8,950

Totals:

STIP, Region, 
Local

TBD

TCRP State

RSTP Federal

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Environmental Reevaluation, Amend Coastal Permit 6/01 5/03 $310
2 PS&E 6/03 5/04 $430
3 Right of Way 4/04 6/06 $10
4 Construction 8/04 12/05 $8,200

Total: $8,950



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-02-11 
 Amending Resolution TA-00-02 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on November 1, 2000, the Commission passed Resolution TA-00-02 

approving TCRP Project #82 – Route 5/805; reconstruct and widen freeway interchange, 
Genesee Avenue to Del Mar Heights Road in San Diego County, for $25,000,000 to the 
Department for Phase 4 – Construction (CON); and 

 
1.5 WHEREAS the Department, as designated implementing agency, awarded the 

construction contract with $6,500,000 remaining of TCRP funds, and 
 
1.6 WHEREAS the Department and San Diego Association of Governments (SANDAG) 

have determined that for operational improvements and congestion relief for the I-5/805 
Interchange that extending the limits of the original scope of work to Lomas Santa Fe 
Drive provides transportation benefits and congestion relief consistent with the intent of 
TCRP Project #82 – Route 5/805 interchange improvements; and  

 
1.7 WHEREAS the Department has proposed that the construction activities originally 

approved under TCRP Project #82 be designated as Sub-project  #82.1 – Reconstruction 
of the I-5/805 Interchange, and 

 
1.8 WHEREAS, the Department has proposed a new Sub-project #82.2 – Construction of the 

northbound and southbound auxiliary lanes along Interstate 5 from Via De La Valle to 
Lomas Santa Fe Drive which supports the improvements to the I-5/805 interchange; and 
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1.9 WHEREAS the Department has proposed that $6,500,000 in TCR savings previously 
approved and allocated to TCRP Project #82 be approved for TCRP Sub-project #82.2 – 
Construction of the northbound and southbound auxiliary lanes along Interstate 5 from 
Via De La Valle to Lomas Santa Fe Drive ; and 

 
1.10 WHEREAS the Department has submitted amended applications for TCRP Sub-project 

#82.1 – Reconstruction of the I-5/805 Interchange, and for TCRP Sub-project #82.2 – 
Construction of the northbound and southbound auxiliary lanes along Interstate 5 from 
Via De La Valle to Lomas Santa Fe Drive, to include the extended scope of work to the 
project and to reflect revised project schedules and funding plans. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following TCRP project application amendment as submitted, with subsequent 
clarifications and revisions: 
 
• Project #82 – Route 5/805; reconstruct and widen freeway interchange, 

Genesee Avenue to Del Mar Heights Road in San Diego County.  Amend 
Project # 82 description to extend the current northern project limit of Del 
Mar Heights Road with new northern project limit at Lomas Santa Fe Drive, 
and to replace Project #82 with two sub-projects as follows.  Original TCR 
application approved under Resolution TA-00-02.  The Department is 
requesting this amendment. 

 
− Designate previously approved Project #82 as Project #82.1 – Route 

5/805; reconstruct and widen freeway interchange, Genesee Avenue to Del 
Mar Heights Road in San Diego County.  Amend application to designate 
this as Sub-project #82.1 – Reconstruction of the I-5/805 Interchange, and 
update project schedule and financial plan to unprogram $6,500,000 in 
TCR Program funding for use on Project #82.2.  

 
− Project #82.2 –Lomas Santa Fe Auxiliary Lanes in San Diego County.  

Amend application to designate this as Sub-project #82.2 – Construction 
of northbound and southbound auxiliary lanes along Interstate 5 from Via 
De La Valle to Lomas Santa Fe Drive, and reprogram $6,500,000 of TCR 
Program funds previously approved under Project #82;   

and 
 
2.2 BE IT FURTHER RESOLVED that for TCRP Sub-project #82.2 – Construction of the 

northbound and southbound auxiliary lanes along Interstate 5 from Via De La Valle to 
Lomas Santa Fe Drive, an allocation of capital funds is contingent upon the project being 
included in the SANDAG’s Regional Transportation Plan; and 

 
2.3 BE IT FURTHER RESOLVED that for TCRP Sub-project #82.2 – Construction of the 

northbound and southbound auxiliary lanes along Interstate 5 from Via De La Valle to 
Lomas Santa Fe Drive, allocation of funds for Phase 4 – CON is contingent upon receipt 
of a plan identifying fully funded, usable segments; and 

 
2.4  BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and   
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2.5 BE IT FURTHER RESOLVED that this TCRP project application approva l by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.6  BE IT FURTHER RESOLVED that CTC Resolution TA-00-02 is hereby amended. 
  


